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Auqust 14. 1992 

Part 1 - Alternate Water SupDly 

The U.S. Army, Corps of Engineers has submitted the go' ernment cornpensat 
checks t o  the U.S. Attorney. The U.S. Attorney has agreed t o  submit the 
condemnation packages t o  the U.S. Distr ic t  Cour t  by August 26, 1992. 

Part 2 - Pump and Discharqe 

on 

Package 2A (Discharge Pipeline): 
1992, from the State  of Ohio Department of Transportation t o  bore under S ta te  
Route 128. 

Approval has been received on August 6, 

Package 281 (Outfall Cofferdam): 
for the cofferdam i s  due by the end of August 1992. 

Project i s  in progress. The design package 

Package 2B2 (Dissolved Oxygen): 
go o u t  for bids on August 17, 1992. 

I t  i s  anticipated t h a t  the b id  package will 

Package 2C (Wellfield) and Package 2D (Test Well): Schedule delays have been 
experienced since negotiations w i t h  Mr. Weber and Delta Steel have taken more 
t h a n  the thirty-day period allowed i n  the l a t e s t  project schedule. Steps are  
being taken t o  evaluate and minimize any impacts t o  the schedule. 
notification l e t t e r  t o  the United States Environmental Protection Agency 
(U.S. EPA) and  O h i o  Environmental Protection Agency ( O h i o  €PA)  will follow 
next week. 

Part 3 - Instal la t ion and ODeration o f  an Interim Advanced Wastewater 
Treatment (IAWWT) system t o  reduce uranium contaminant loadinq t o  the Great 
Miami River t o  a level less than 1.700 pounds per year 

Early th i s  week, a teleconference was held w i t h  O h i o  EPA t o  discuss the 
revision t o  the c r i t e r i a  for the IAWWT(SWRB) discharge t o  MH175. 
agreed that a pH of greater t h a n  6 ( less  t h a n  the minimum 6.5 agreed t o  in the 
Work P l a n ) ,  could be discharged while the resin i s  being flushed o u t .  
Consequently, a Change i n  Operation ( C I O )  was prepared, approved, and 
implemented for  t h e  IAWWT(SWRB) t o  temporarily b r i n g  the system on l ine  as per 
verbal agreement w i t h  the O h i o  E P A .  

A meeting was held on August 13, 1992, t o  discuss progress on  action items t o  
address operation d i f f i cu l t i e s  being experienced a t  the IAWWT(SWRB) and the 
IAWTT(BDN-ETS) units. 

Part 5 - Groundwater Modelins and Geochemical Investisation 

The responses t o  the l a s t  round of U.S. EPA and O h i o  EPA comments, the revised 
Soil Vapor Procedure, and the P a r t  5 Work Plan (Revision 1)  were transmitted 
t o  t h e  U.S. EPA and the Ohio EPA on August 12, 1992. 
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Enclosed i s  the property access schedule o u t 1  i n i n g  the 1 a t e s t  easement 
acquisition. 
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SOUM GROUNDWATER CONTAMINATION PLUME - PROPERTY ACCESS STANSISCHEDULE 
Legend: S - Schedule DOE - Dept of Energy 

COE - US Army Corps of Engineers PART 1 - ALTERNATE WATER SUPPLY F - Forecast 
A - Actual 

PROPEKlY/INTEREST 
Rowe & Rowe, Trustees (Mandery) 

* Lienesch. Frank 
Unknown Owner 
Burton, Clayton & Rose Ann 
Roy, Clarence 
CSX Realty 
Texas Gas & Transmission 
Albright &Wilson 
County Roads 

RIGHT-OF- ENTRY 
SURVEY/MPLOR. 
Complete 
Denied ----- > 

Complete 
Complete 
Complete 
Complete 
Complete 
Not Required 

> --------- 

------------- 

RIGHT-OF-ENTRY 
CONSTRUCTION 
Denied, 3/06/92 S, 8/27/92 F 
Denied, 3/06/92 S, 8/27/92 F 
3/06/92 S, 8/27/92 F 
Complete 
Complete 
Complete 
Complete 
Complete 
Not Required 

.................... 

PART 2. Pkas 2A/2B - DISCHARGE PIPELINE & OUTFALL TO GREAT MIAMI RIVER 

RIGHT-OF- ENTRY 
PROPERTY/INTEREST SURVEY/MPLOR. 
Knollman Farms (S of Willey Rd) Complete 
Knollman Farms (E of RT 128) Complete, 6/05/92 A 
Knollman Farms (W of RT 128) Complete 
Cincinnati Gas & Electric 311 2/92 S. 7/20/92 A 
Mid-Valley Crude Oil Co. Not Required 
County Roads Not Required 
................................. 

PART 2, Pkas 2C/2D - WELLFIELD &TEST WELL 

RIGHT-OF- ENTRY 
CONSTRUCTION 
Complete, 6/05/92 A 
Complete, 6/05/92 A 
Complete, 6/05/92 A 
311 2/92 S, 7120192 A 
Not Required 
Not Required 

----------------____ 

PROPERTY/INTEREST 
Albright & Wilson 
Delta Steel 
CSX Transportation (RR) 

* Weber, Earl 

Harrison Poured Foundations (new) 
* Texas Gas & Transmission 

CSX Realty (new) 

and CSX Realty 

Knollman Farms (new) 

RIGHT-OF- ENTRY RIGHT-OF- ENTRY 
SU RVEY/EXPLO R. CONSTRUCTION 
5/22/92 S, 811 4/92 A 
Denied-----> 

5/22/92 S, 6/24/92 A 
5/22/92 S, 8/14/92 F 

5/22/92 S. 811 4/92 A 
Denied, 5/22/92 S, 12/31/92 F' 

5/22/92 S,  6/24/92 A 
5/22/92 S, TBD F 
Complete, 6/05/92 A 
7/23/92 A 
8/31/92 F 
813 1/92 F 

1 4 - Au(~ . j 92 

COMMBJTS 
US Attorney has agreed to submit the condemnation packages 
to US District Cowl by 8/26/92. 

Accepted Easement Offer. 
Accepted Easement Offer. 
Negotiating easement agreement. 
Indefinite right-of-entry. 
Perpetual easement not required. 
Permit required prior to constuction, has been obtained by contractor. 

COMMENTS 
Negotiations complete, Accepted Easement and License Offer. 
Negotiations complete, Accepted License Offer. 
Negotiations complete, Accepted License Offer. 
Agreement signed CG&E management. 
Notification sent to Mid-Valley. 
Permit required prior to constuction, has been obtained by contractor. 

COMMENTS 
Negotiating easement agreement, right-of-entry signed by owner. 
COE has replied to Delta Steel response on Just Compensation letter and 
will initiate condemnation by August 18 if Delia Steel followup response dictates. 
Negotiating' easement agreement and resolving CSX lease with Delta Steel. 
COE is negotiating with Weber's attorney. 
Negotiations complete, Accepted License Offer. 
Revised agreement in progress. 
Negotiations in progress. 
Negotiations in progress. 


